Hunters Point Radioloqgical Program Update

Hunters Point Naval Shipyard
BCT Meeting
August 25, 2011



Overview

Radiological Project Work Overview

— SS/SD Removal and Building Survey Update
e Crisp Rd.
e Parcel C
e Parcel E 500-Series
e Parcel D-1

— Parcel B & G Update

— IR 7/18 Dose Modeling Update



Awaiting Free Release letters
— Building 810 — CDPH confirmation survey on April 14
— Building 414 — CDPH confirmation survey on June 8
Awaiting CDPH confirmation sample request
— Building 701 site — Final FSS submitted July 19

Building 704 Site —Drafting RTCs from Draft FSS
Building 707 Triangle — Work will continue with 500 Series project
IR-04 Scrap Yard — Draft FSS in RASO review
UC-3 RACR
— All SUPR reports previously issued as Final
— Draft anticipated to be submitted October 14, 2011



Parcel C

Storm Drain & Sewer Removals

e SS/SD line removal through August 22, 2011:
e 14,140 linear feet of SS/SD removed (40% of Parcel total)
e 25,461 cubic yards excavated

e 13 Survey Units have received backfill approval, 6 of these
are complete

e 11 Survey Units currently being surveyed and sampled



Parcel C

Building Surveys

e Building Final Status Surveys (FSSs)
— Draft FSS reports for Buildings 214 and 271 issued last week

— Completed survey of Building 203, 241, and 272 and data is under
internal review

— North Pier TSP under development for radiological survey
e Pier Demolition work complete. Final T&D of wood chips this week
e Demolition of non-impacted Bldg 234 completed August 18th
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Parcel E 500 Series Area

Impacted Building and Sites
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Parcel E 500 Sries

e SS/SD line removal
— 6,060 LF of SS/SD lines removed (30% complete)
— 7,887 cubic yards excavated

e RASO approved TSPs: Building sites 503, 507, 508, 509, and 517

e Field Work
— Continue radiological survey of the Building 503 site soill

— Completed surveying of Former Building 509 and 517 concrete
foundations

— Continue performing material and equipment surveys in Building 521
— Sorting debris and soil from Building 506 and 520
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Debris Sorting

In an attempt to reduce the generation of LLRW, construction debris and
soil found at Building 506 and 520 sites will be sorted and surveyed



e Revising the Gun Mole Pier and South Pier TSPs

— All exposed soil areas have been surveyed
— Demolition of 1970-1980'’s era building slabs and scan of soil beneath
— Utility vaults and other “original” concrete pads to be scanned in-situ

e SUPR and FSS reports
— Three Draft SUPR reports have been approved for regulatory review
e Will be submitted following backfill activities
— Building 274 Draft FSS due out early September

Hunters Point Shipyard, BCT, December 2, 2010



Status of Parcel B&G

(and UC-1/UC-2)

e Parcel B RACR
— Building 140 Discharge Channel and Tech Memo (2 reports)
e Requesting release for unrestricted use
— Draft SUPR for SU 186 submitted July 25 (last Parcel B SUPR)
— Draft Parcel B RACR to be submitted after regulatory review of TU 186 SUPR

e Parcel G RACR
— Preparing RTC'’s for Draft RACR
— SU-204 was backfilled Aug 10" , Draft SUPR under development
— SU-204 will be incorporated into the Parcel G Final RACR

e UC-1/UC-2 RACR
— Final issued March 2, 2011
— Navy awaiting letter of concurrence



e The Navy has completed revised modeling based on June 8 meeting
— Modeling and portions of license exemption package text were revised
— Modeling revisions
e RESRAD modeling uses only FSS sample results from top 12 inches of soil
e No extrapolations for activity concentrations beneath top 12 inches of soil
e Sensitivity analysis provided for various thicknesses of contaminated soil
e MICROSHIELD modeling for discrete sources removed from modeling
e RESRAD-Offsite modeling provided for closest adjacent building
— Text revisions
e Background history for radioactive materials at IR-07/18
e Previous radiological investigations at IR-07/18
e Design of 3 foot cover
e Record of Decision remedy selection verbiage including description of institutional
controls

e Navy would like follow-up meeting with CDPH in September 2011
— Possibly September 12/137?



Comments, Questions, Concerns ???



